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The Plastic Pipe Failure, Risk, and Threat Analysis (DTPH56-06-T-0004) 
project seeks to identify key causes and defects that lead to failure initiation 
and growth. The modes of failure being investigated are slow crack growth 
and rapid crack propagation.  
 
During this 9th quarter of the project, GTI held one teleconference with the 
Project Advisory Group, PAG to discuss the project status and progress. 
 
Task 4 - GTI completed analysis of the six materials previously reported as 
well as one additional specimen.  Approximately 50 field failures were 
received by GTI during the quarter.  
 
Task 5- Work on this task is ongoing.  
 
Task 9 - In regards to S-4 testing, GTI has received the sixth and final set of 
pipes as well as a new environmental chamber capable of much colder 
temperatures. Seven of the twelve pipe lots have been cut and dimensioned 
and are ready for testing.  
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